

# Project Progress Dashboard

HearLinX – Digital Newborn Hearing Screening Management Platform  
Replacing paper-based UNHS workflow in Malaysian public hospitals

3/6

PHASES COMPLETE

14

API ENDPOINTS

6

DB TABLES

55%

OVERALL DONE

Overall Completion

55%

ROADMAP – ALL PHASES

PHASE 01

COMPLETE

## Environment Setup

Week 1

- VSCode + Flutter setup
- FastAPI + Python env
- PostgreSQL local setup
- Git + GitHub repo

PHASE 02

COMPLETE

## Database + Auth

Week 1-2

- DB schema – 6 tables
- JWT + RBAC (4 roles)
- Staff ID + PIN login
- Audit log (immutable)
- All blockers resolved

PHASE 03

COMPLETE

## Backend API

Week 2-3

- Screening API (CRUD)
- Baby records (anon IDs)
- Follow-up queue API
- Excel report export
- Swagger docs live

PHASE 04

IN PROGRESS

## Flutter Mobile App

Week 3-6

- Project structure + routing
- Login screen live on S21
- Staff ID + PIN auth
- Screening entry – next
- Shift summary – next

## PHASE 05

## UPCOMING

**Web Portal + AWS**

Week 6-9

- React coordinator portal
- KKM reporting dashboard
- AWS Malaysia (ap-SE-1)
- Docker + deployment

## PHASE 06

## UPCOMING

**Testing + Pilot Prep**

Week 9-12

- Backend + Flutter tests
- Physical device testing
- PDPA compliance check
- APK build + distribute
- User training guide

## CURRENT ACHIEVEMENTS

- Flutter app live on Samsung S21 – login working end to end
- 14 API endpoints – all tested in Swagger
- RBAC enforced – 403 on wrong role confirmed
- Immutable audit log – append-only enforced at DB level
- Staff ID + PIN replacing email/password
- Hospital data isolation – screeners cannot access other hospitals

## IMMEDIATE NEXT STEPS – PHASE 4 CONTINUATION

01

Build screening entry screen

Flutter – LULUS/RUJUK buttons, QR scan

02

Build shift summary screen

Flutter – daily totals, screener view

03

React coordinator portal

Web – follow-up queue, dashboard

## DEFERRED POST-PILOT

FHIR / HL7 integration

WhatsApp / SMS reminders

iOS support

MoH national dashboard